

LA VISION POR FASES EN LA DEFINICION Y DESARROLLO DE PROYECTOS: ESFUERZO CONTINUO E INTERDEPENDIENTE.

Armando Martínez

¹*Petróleos de Venezuela S.A. FPOHC-División Carabobo. Distrito Morichal. Ingeniería de Producción.*

afmsimancas@gmail.com

RESUMEN

Se presentan la importancia de tener un proceso o metodología estandarizados y probados para ejecutar la tarea de desarrollar un proyecto desde su inicio hasta su puesta en marcha. Una buena práctica es dividir al proyecto en varias fases, la suma de las fases es el ciclo de vida de un proyecto. Se describen los conceptos básicos de la gerencia de proyectos y se realiza un recorrido por cada una de las fases introduciendo la metodología FEL (front-end loading) exponiendo el contenido mínimo de cada una de ellas, abarcando la visualización, conceptualización, definición, detalle y arranque y puesta en marcha del proyecto. Se presenta el concepto de proyecto como una serie de fases interrelacionadas en aras de asegurar el éxito del mismo., observando como al finalizar cada fase debe haber un producto bien definido, que es sometido a un exhaustivo análisis para decidir el paso siguiente.

Palabras Clave: Proyecto, Ciclo de vida, Fases, Metodología FEL, Visualización, Conceptualización, Definición.

ABSTRACT

The importance of having a standardized and proven process or methodology to carry out the task of developing a project from its inception to its implementation is presented. A good practice is to divide the project into several phases, the sum of the phases is the life cycle of the project. The basic concepts of project management are described and a tour through each of the phases, introducing the FEL (front-loading loading) methodology, expose the minimum content of each of them: the visualization, conceptualization, definition, detail and start-up of the project. The concept of the project is presented as a series of interrelated phases in order to ensure the success of it, observing how at the end of each phase there must be a well defined product, which is subjected to an exhaustive analysis to decide the next step.

Keywords: Project, Life cycle, Phases, FEL Methodology, Visualization, Conceptualization, Definition.